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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00004, a supplemental agreement incorporates changes to the Increment 9 LLM Contract W56HZV-04-C-0136 as stated below:

1.  Obligates additional LLM/Termination Liability Funding through September 2004.

2.  The contract funding schedule and termination liability as set forth in Section H Provision H.17.4 for CLIN 0001AA, LLM for 125

Increment 9 M1A1 Abrams Tank Hardware Kits are revised below:

      MONTH/YEAR                 AMOUNT         CUMULATIVE TOTAL      ___________                _______        _________________

      December  2003       $     48,682.20     $     48,682.20

      JANUARY   2004       $    266,774.00     $    315,456.20

      FEBRUARY  2004       $    931,117.59     $  1,246,573.79

      MARCH     2004       $    735,480.41     $  1,982,054.20

      APRIL     2004       $  1,715,234.06     $  3,697,288.26

      MAY       2004       $  2,835,295.25     $  6,532,583.41

      JUNE      2004       $  4,978,465.59     $ 11,023,049.00

      JULY      2004       $  2,304,622.00     $ 13,327,671.00

      AUGUST    2004       $  4,268,454.00     $ 17,596,125.00

     *SEPTEMBER 2004       $  6,226,806.00     $ 23,822,931.00

3.  The first sentence of Paragraph H.17.5 is revised to read: "The parties hereto recognize and agree that the long lead material items

listed in Attachment 1 and Exhibit A are the only material items that the contractor . . ."

4.  Pages 31 and 32 of the contract are revised to incorporate the changes shown in paragraphs 2 and 3 of this modification.

5.  Clause H.X, "Warranty", is added to the contract as Attachment 001.

6.  A list of the items that will require First Article Test (FAT) is added to the contract as Attachment 002.

7.  As the result of Modification P00004 the estimated cost for the performance of the LLM for Increment 9 at B.1.1. of the contract is

changed from $17,596,125.00 to $23,822,931.00.

8.  The LLM funding provided for the Increment 9 LLM effort is on a Cost-No-Fee basis.

9.  As the result of this Modification P00004, the contract total is increased by $6,226,806.00 from $17,596,125.00 to $23,822,931.00.

10.  Except as specifically stated above, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        EGYPT INC 9  LLM FOR M1A1 KITS                                         LO                    $     23,822,931.00              ______________________________                                                                __________________

              NOUN: LONG LEAD INC 9 HARDWARE

              PRON: J54BVV0147    PRON AMD: 02    ACRN: AA

              AMS CD: NFV001

              FMS CASE IDENTIFIER: EG-B-NFV

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $    23,822,931.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  J54BVV0147             AA       1        $      17,596,125.00  $       6,226,806.00            $      23,822,931.00

        NFV001                        4L5JCQ

                                                                           _________________

                                                         NET CHANGE    $       6,226,806.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        9711 X8242EGO1X6D1000NFV 00126FZEGS20113                W56HZV           $       6,226,806.00                                                                                                          __________________

                                                                                          NET CHANGE    $       6,226,806.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      17,596,125.00              $       6,226,806.00              $      23,822,931.00
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.16.2  The Contractor shall notify the Procuring Contracting Officer in writing within five days of the Contractors knowledge of any

Long Lead Materials delivery schedule which will not support the planned Tank delivery schedule set forth in Section F. Such

notification shall include the Contractor's actions to remedy the deficiency, including actions utilizing this Contract's DPAS priority

rating, and his recommended corrective action.

H.17   CONTRACT FUNDING SCHEDULE AND TERMINATION OF LIABILITY       ______________________________________________________

H.17.1    Funds in the amount set forth below are presently available to enable acquisition of all long-lead items consisting of Raw

Materials, Purchased Parts, Assemblies, Subassemblies, Accessories, Components and associated labor required to manufacture and deliver

the planned quantity of Abrams Series Hardware Kits for Increment IX of the Egyptian Co-Production, in accordance with the planned Tank

Kit delivery schedule set forth in Section F.

H.17.2  These amounts are estimated by the parties hereto to be sufficient to enable the Contractor and its subcontractors to initiate

the acquisition and manufacturing of said Long Lead Material Items listed in Attachment 1.

H.17.3 The Governments total liability under CLIN 0001 of this contract, including actions under the Termination Clause, shall be

expressly limited to the amount of actual funding obligated on the contract.  The Government shall not be required to reimburse the

contractor for costs incurred in excess of such amount and the contractor shall not be required to continue performance under the

contract or otherwise incur costs in excess of amounts obligated on the contract.

H.17.4 The termination of liability funding schedule for CLIN 0001, LLM for 125 Increment 9 M1A1 Abrams Tank Hardware Kits, for this

contract is as follows:

                               MONTH/YEAR                               __________              AMOUNT            CUMULATIVE TOTAL             ______            ________________

                               December  2003           $48,682.20        $48,682.20

                               January   2004           $266,774.00       $315,456.20

                               February  2004           $931,117.59       $1,246,573.79

                               March     2004           $735,480.41       $1,982,054.20

                               April     2004           $1,715,234.06     $3,697,288.26

                               May       2004           $2,835,295.25     $6,532,583.41

                               June      2004           $4,978,465.59     $11,023,049.00

                               July      2004           $2,304,622.00     $13,327,671.00

                               August    2004           $4,268,454.00     $17,596,125.00

                               September 2004           $6,226,806.00     $23,822,931.00   *

H.17.5 ADDITIONAL LONG LEAD MATERIAL ITEMS___________________________________

The parties hereto recognize and agree that the long lead material items listed in Attachment 1 and Exhibit A are the     *

only material items that the contractor presently authorized acquire under CLIN 0001AA in order to be able to meet the contemplated

delivery schedule for the planned contract award for Increment 9 Egyptian M1A1 Abrams Tank Coproduction.  It is also recognized that

authorization to acquire additional long lead materials items may be required from time to time during the period of this contract.

Consequently, at the time the contractor has identified a requirement for additional long lead materials items not listed in the

referenced Attachment 1 he shall submit to the Procuring Contracting Officer (PCO) a written request with supporting data on the

requirement to acquire the item.  If the parties agree on the need to acquire the item, such item shall be acquired under the contract

by supplemental agreement, and the Contract Funding and Termination Liability provision shall be amended accordingly.

H.17.6.  In the event the Government terminates this effort, the termination of liability amount of which the Government will be liable

for is the total amount through the month that the termination is made, regardless of the amount funded or billed, in no event shall the

Government be liable for more than the CLIN amount set forth in provision H.17.4.

H.18   TRANSFER OF COSTS       _________________

H.18.1  It is agreed that when the award for Increment IX M1A1 Hardware Tank Kits is made, paragraph H.17 shall be superseded in its

entirety by said award and corresponding paragraphs thereto.  The parties agree that upon execution of the tank contract or execution of

a contract modification expanding the scope of this contract to include the 125 complete tank hardware kits, the contractor shall waive

and release the Government from any separate cost reimbursement for the long lead material acquired.  The amount of all prior payment

for such material shall be applied towards the total price of the complete 125 tank hardware kits, and funding of the contract

instrument used will be adjusted accordingly based on mutual agreement of the parties.

                        *  Revised by Modification P00004
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H.19 RESTRICTED ITEMS:________________

The contractor shall not purchase material related to items listed below until the final workshare/material transfer content is approved

and written direction is received from the CMO and authorized by the PCO.

a. Commanders Alert Panel

b. Drivers Alert Panel

                                               *** END OF NARRATIVE H 002 ***
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     SECTION H CLAUSE "WARRANTY"                                                     002          DATA

Attachment 002     FIRST ARTICLE TEST (FAT) LIST                                                   001          DATA
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H.X. WARRANTY     ________

H.X.1 DEFINITIONS:

H.X.1.1 "Acceptance" is execution by an authorized Government Representative of a DD Form 250 and means the act by which the Government

assumes, for itself or as an agent of another, ownership of the identified supplies or recognizes completion of total performance

specified in the contract.

H.X.1.2 "Supplies" are the structures, assembly sets, hardware kits, LRUs and all components thereof furnished by the Contractor under

this contract. The word does not include any other data, such as documentation, technical manuals, reports and the like.

H.X.1.3 "Vehicle" is the M1A1 Abrams Series Tank assembled at the Egyptian Tank Plant.

H.X.1.4 "Failure" is any condition or characteristic in any supplies furnished under the contract, that is not in compliance with the

requirements of the contract and authorized maintenance documents.

H.X.1.5 "Vehicle Acceptance" is established when the Final Inspection Report (FIR) for the vehicle is completed and signed, without

condition, by the Egyptian Army representative.

H.X.2 COVERAGE      ________

H.X.2.1 Notwithstanding inspection and acceptance by the Government of supplies furnished under this contract, or any clause of this

contract concerning the conclusiveness thereof, the contractor warrants for the period set forth in paragraph H.15.2.2 below, that all

supplies provided under this contract:

a. Shall be free from all defects in material and workmanship at the time of delivery that would cause the warranted item

to fail to meet the requirements of this contract; and

b. Shall conform to the requirements set forth in the Technical Data Package.

H.X.2.2 DURATION: The duration of this warranty shall extend from the date of acceptance of the supplies by the U.S.Government(USG), as

defined in H.15.1.1,  through vehicle acceptance by the Government of Egypt(GOE), as defined by H.15.1.5.

H.X.3 CONTRACTOR LIABILITY      ____________________

H.X.3.1 The contractors maximum liability under this entire clause H.15 for the cumulative corrective action taken on supplies delivered

under this contract shall be limited to **TBD**.                                        _________

H.X.4 RIGHT TO EQUITABLE ADJUSTMENT      _____________________________

H.X.4.1 If the Government elects to repair a warranted item(s) at Government expense, or if the Government elects not to require

redesign, repair or replacement of defective or non-conforming warranted supplies to which it is otherwise entitled at Contractor

expense under this warranty, the contract shall be subject to a downward equitable adjustment.

H.X.4.2  The amount of the equitable adjustment for repair/replacement of warranted supplies shall be the lower of the replacement cost

or the agreed upon repair cost to the Contractor.  The replacement cost shall be the amount originally charged to the Government in the

Contractors Bill of Material for the defective supplies plus Contractor mark-ups and profit (Components price not cost).

H.X.5  EXCLUSIONS:       ___________

H.X.5.1 The provisions of the warranty shall not apply to any warranted supplies if failure has been caused by:

a. Improper installation or maintenance by the USG/GOE.

b. Operation contrary to the validated and verified Technical manuals (TMs), design operating parameters, or other written

instructions provided to and approved by the USG/GOE in such a way as to be a principal cause of the failure.

c. Repair or alteration by the USG/GOE in such a way as to cause failure.

d. Misuse, neglect, or accident, including, but not limited to, fire or explosion.
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Attachment 001

e. Participation in a combat mission or having sustained combat damage from a combat mission.

f. Operation outside the specific installation and operating limits specified in the Critical/Prime Item Product

Fabrication Specifications or Design/System Specifications in such a way as to be a principal cause of the failure.

g. Foreign object damage

h. Installation operation in other than its intended use.

i. Force Majeure, subversion, riots, vandalism, or sabotage, or fire explosion induced by or originating from sources

external to the warranty items.

j. Damage attributable to improper packaging, crating, handling, or storage by the Government to the extent of said damage.

k. Damage attributable to use/storage in improper environmental conditions

H.X.6  DISCLAIMERS AND LIMITATIONS:       ____________________________

H.X.6.1  Disputes arising under this contract shall be resolved in accordance with the clause of this contract entitled Disputes.

H.X.6.2  This warranty is the only warranty applicable to the supplies delivered hereunder and is expressed in lieu of all other

guarantees or warranties, express or implied, including any implied warranty of merchantability of fitness for a particular purpose.

Additionally, the Contractor shall not be liable for consequential damages resulting from a failure under this clause of supplies

delivered hereunder.

H.X.6.3  Government-Furnished Property (GFP) With respect to GFP, the Contractors warranty shall extend only to proper installation in         ___________________________________

accordance with the TDP so as not to degrade its performance and/or reliability, unless the Contractor is required to perform

modifications or authorized repair on such property, in which case the Contractors warranty shall extend to such modification or

authorized repair.

H.X.6.4 Unless specifically provided under this contract, this warranty is non-transferable to other than the intended user of the

vehicle.

H.X.6.5  The rights and remedies of the Government provided in this clause:

a. Shall not be affected in any way by any terms and conditions of this contract concerning the conclusiveness of

inspection and acceptance.

b. Are in addition to, and do not limit, any rights afforded to the Government by any other clause of this contract,

including, but not limited to, initial acceptance of test criteria.

H.X.6.6  The Government shall bear the costs of removal, reinstallation, and transportation liabilities/costs resulting from actions

under this clause.

H.X.6.7  The Contractor shall not be liable for warranty claims if it is determined that the failed part(s) was provided by any source

other than the Contractor.

H.X.6.8  The Government will provide the Contractor with reimbursement for reasonable and necessary expenses incurred for analysis,

inspection, and testing of alleged defects where no failure is determined to have occurred and the warranty claim was asserted without

reasonable cause.

H.X.6.9 The parties agree that the contract as awarded includes no direct cost for administration or contingent costs related to this

warranty.  The parties further agree that the Contractors own direct administrative or contingent costs related to warranty shall not be

recoverable under any equitable adjustment made pursuant to the Changes clause of this contract.
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                                           FIRST ARTICLE TEST (FAT) REQUIREMENTS

    PART NUMBER             DESCRIPTION                   SUPPLIER             REQUIREMENT          FAT SCOPE

    12388910                 Drivers Inst. Panel           GDLS-TLH             SC-X15470            ND

    12325516-2               Harness Assembly              Egypt                SC-X15110            ND

    12345215                 Harness Assembly              Egypt                SC-X15110            ND

    12472963                 Harness Assembly              Bay Electron         SC-X15110            ND

    12549762-6               GPS                           GDLS-ANNIST          SC-X17103            ND

    12993404                 Redesign-Hull Networks Box    GDLS-GDC             5257-973165          ND

    12993405                 Redesign-Turret Networks Box  GDLS-GDC             5257-973166          ND
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